
IfjBml VB/l-70 Superfund Site

m»J| Phase III Rapid IV, 8A

US Army Corps Denver' Colorado Task Order # °001

off Engineers* Rapid Response/pr0ject Resources inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (3) $ 4,920,382.40
Current T.O. Cost $ 7,976,552.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 294,658.61
Total Fee: $ 477,678.61

Current T.O.Funds: $ 7,498,873.79

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 7,498,873.79
* Site Costs to date: $ 6,162,812.22

Srte Funds Available: \ $ 1 ,336,061 .57 |
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 21% $ 1,293,176.63
Direct Costs: 79% $ 4,869,635.59

$ 6,162,812.22
This week:
Indirect Costs: 23% $ 14,952.86
Direct Costs: 77% $ 49,477.45

$ 64,430.31

Daily Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 1 ,969.94
Direct Costs: $ 5,822.39

$ 7,792.33
** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 5/22/2006 |
| Target Completion, Field Ops 15 Dec 05 (357 Sites)

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Seas

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Coord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial SampJ.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97

This Week

#77

Costs Thru:

12/2/2005

SDMS Document!ill i mi in 1 1
2047035

Cost to Date I

$
$ 2,052.06
$ 10,502.75
$ 2,398.05
$
$

$ 431.80
$ 139,630.36
$ 786,251.72
$ 362,425.60
$ 4,437.15
$

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 1,591,268.15
$ 64,946.60

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$
$
$ 1,276.08
$ 709.05
$ 34,440.39
$ 2,411.15

$ 17,627.28
$ 23,283.27
$ 163,253.37
$ 124,174.35
$ 4,045,437.98
$ 136,730.63

$ $ 81,082.43 $ $ 65,515.87

$
$
$ 143,122.20
$ 352,447.30

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 38.36
$
$ 8,376.75
$

$ 27,421.51
$ 7,957.28
$ 142,842.75
$ 90,178.90

$
$

$ 29,090.97
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 477,678.61
$ 7,976,552.40

$ 1,806.22
$ 419.45

$ 11,649.08
$ 13,564.41

$
$
$ 64,430.31

$ (1.09)
$ 477,678.61
$ 6,640,490.83



1[FBI
US Army Corps
off Engineers*

Thru 11/25/2005 $ 3,312,614.1

Date Labor
11/26/2005 $
11/27/2005 $ 761.7
11/28/2005 $ 6,376.1
11/29/2005 $ 7,032.8
11/30/2005 $ 6,772.2
12/1/2005 $ 6,856.7
12/2/2005 $ 8,215.9

This Week $ 36,015.7
To Date $ 3,348,630.!

VB/i-70 super-fund site

Phase III Rapid IV, 8A

Denver, Colorado Task Order $©©©1

Rapid Response/Project Resources Inc.

32 $ 360,129.38

Per Diem
$ 60.23

4 $ 382.98
0 $ 275.12
6 $ 476.87
7 $ 476.87
4 $ 362.99
9 $ 362.99
0 $ 2,398.05
52 $ 362,527.43

$ 781,433.41

Equipment
$ 1,224.32
$
$ 1,422.10
$ 1
$ 1
$ 1
$ 1
$ 8

,506.50
,342.25
,567.47
,588.12
,650.76

$ 790,084.17

Weekly Cost by Category

16% 0%

r~y J56%

$ 971.761.65

Material
$ 105.49
$ 9.11
$ 319.69
$ 1,895.85
$ 1,191.66
$ 2,689.71
$ 723.42
$ 6,934.93
$ 978,696.58

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

D Analytical

c
11% 0%

16%/̂ B \

13%\^f J
6%^

tost to Date by Category

54%

D Labor

• Per Diem

D Equipment

Q Material

• Subcontracts

D Analytical

$25(

$20(

$151

$101

$51

Weekly Cost Summary

Contract # W91 28F-04-D-0029

#77

Costs Thru:

Award Date 10-Jun-04 12/2/2005
Start Date 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)
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$ 653,075.03 $ 19,367.16

Subcontracts
$ 7.76

$
$ 7.76
$ 7.76
$ 7.76
$ 8,384.51
$ 2,015.34
$ 10,430.89
$ 663,505.92

Analytical
$
$
$
$
$
$
$
$
$ 19,367.16

$ 477,678.61

Fee
$
$
$
$
$
$
$
$
$ 477,678.61

Daily Total
$ 1,397.80
$ 1,153.83
$ 8,400.77
$ 10,919.84
$ 9,790.81
$ 19,861.42
$ 12,905.86
$ 64,430.33
$ 6,640,490.39

$ 6,576,060.06

Total Phase II
$ 6,577,457.86
$ 6,578,611.69
$ 6,587,012.46
$ 6,597,932.30
$ 6,607,723.11
$ 6,627,584.53
$ 6,640,490.39

VB/l-70 Superfund Site
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[Fjimt VB/l-70 Superfund Site
l̂ MMlJ Phase III Rapid IV, 8A
Ufi Armv Corns Denver, Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: 1 ; :
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (345 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

345

#77

Costs Thru:

12/2/2005
Completed This week

This Week
Total Cost Cost/Property

2.5

Total Cost to Date (591 sites)
Total All Contracts Cost/Property

L$

$ 431.80
$ 128,164.41
$ 699,217.50
$ 339,659.66
$ 3,851.99
$
$ 1,171,325.35

$
$ 1.25
$ 371.49
$ 2,026.72
$ 984.52
$ 11.17
$
$ 3,395.15

$
$
$ 1,026.03
$ 5,251.38
$ 1,199.03

$
$
$ 7,476.43

$
$
$ 410.41
$ 2,100.55
$ 479.61

$
$
$ 2,990.57

$ 6,119.68
$ 13,746.10
$ 253,184.03
$ 1,289,219.85
$ 685,809.58
$ 14,482.02
$
$ 2,262,561.25

$ 10.35
$ 23.26
$ 428.40
$ 2,181.42
$ 1,160.42
$ 24.50
$
$ 3,828.36

$ 17,627.28
$ 163,253.37
$ 835,904.11
$ 550,758.95
$ 26,372.20
$ 1,652,307.43
$ 521,208.64
$ 57,789.53
$ 225,890.74
$ 127,159.51
$ 23,283.27
$ 124,174.35
$
$ 44,407.20
$ 134,132.49
$ 3,639.67
$ 4,507,908.74

$ 51.09
$ 473.20
$ 2,422.91
$ 1,596.40
$ 76.44
$ 4,789.30
$ 1,510.75
$ 167.51
$ 654.76
$ 368.58
$ 67.49
$ 359.93
$
$ 128.72
$ 388.79
$ 10.55
$ 13,066.40

$
$ 1,276.08
$ 11,707.66
$ 7,115.23
$
$ 9,932.20
$ 3,477.19
$ 146.73
$ 1,402.77
$
$
$ 709.05
$
$ 658.61
$ 2,411.15
$
$ 38,836.67

$
$ 510.43
$ 4,683.06
$ 2,846.09
$
$ 3,972.88
$ 1,390.88
$ 58.69
$ 561.11
$
$
$ 283.62
$
$ 263.44
$ 964.46

$
$ 15,534.67

$ 86.691.66
$ 364,233.16
$ 1,433,892.19
$ 915,633.92
$ 50,474.27
$ 2,685,521.78
$ 903,129.34
$ 99,020.47
$ 395,087.06
$ 127,159.51
$ 32,142.82
$ 225,129.11
$
$ 186,677.12
$ 215,411.82
$ 7,190.47
$ 7,727,394.70

$ 146.69
$ 616.30
$ 2,426.21
$ 1,549.30
$ 85.40
$ 4,544.03
$ 1,528.14
$ 167.55
$ 668.51
$ 215.16
$ 54.39
$ 380.93
$
$ 315.87
$ 364.49
$ 12.17
$ 13,075.12

$ 5,679,234.09 $ 16,461.55 $ 46,313.10 $ 18,525.24 $ 9,989,955.95 $ 16,903.48
$ 420,902.48 $ 1,034.16 $ - $ - $ 687,313.65 $ 1,052.55
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$ 6,100,136.57 $ 17,495.71 $ 46,313.10 $ 18,525.24 $ 10,677,269.60 $ 17,956.03

Note: Site Indirect Costs are being split 50/50 With Ongoing LBP, Non-USEPA Soil Removal SCT, and Initial Sampling Tasks,



VB/l-70 Superfund Site

US Army Corps
of Engineers*

Phase III

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary #77

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 12/2/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Current Budget
$ 663,585.74
$ 146,635.28
$ 81,082.43
$ 891,303.45

Fee
$ 42,270.43
$ 9,340.75
$ 5,164.95
$ 56,776.13

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 1,373,973.43
$ 5,233,596.91
$ 6,607,570.34

Fee
$ 87,522.13
$ 333,380.35
$ 420,902.48

Task Order Totals $ 7,498,873.79 $ 477,678.61

Completed Sites This Week:

Non-Soil Remvl Sites
Lead Based Paint
Initial Sampling

This Week
0
3

To Date
10
48

Lead/Arsenic Soil Sites
4763 Race St
3215SteeleSt (Ph2of2)
4620 Claude Ct No Sod

SF/Site
5,126
5,433
1,283

Total SF This week

Total SF Task Order #1
Total SF 2005
Total SF All Contracts (3)

11,842

1,335,148
529,823

2,195,944

Soil Removal Sites Completed (Overall)
'.V'-̂ ^SrlJ-.--®.̂ !. '' ; V

2003
2004
2005
Total

Task Order #14
133
33
0

166

Cross-Over
0

80
0

80

Task Order #01
0

213
132
345

Total To Date
133
326
132
591

|Avg SF/Site 3,243 3,948 3,870 3,716

* |Avg Cost/Site |$ 18,050.57 | $ 16,429.07 | $ 16,461.55 | $ 16,903.48

* |Avg Cost/SF | $ 5.50 | $ 4.16 $ 4.25 | $ 4.55
* Excludes Fee

VB/l-70 Avg Cost/Site

1 >s
, >s-i > -

Week Ending

Cost/Site
(Fee Excluded)

6 per. Mov. Avg.
(Avg Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Crew returns from Thanksgiving break, Field ops resume Monday 28 Nov 05.
2) Last rotation period of this construction season underway.
3) Completed SCT activities and final sign-offs on ASARCO 100 (70 Actual Sites).
4) Completed LBP Assessments on available sites, qualification screening underway.
5) Response to Initial Sampling remains slow. Approx 163 remain outstanding.



isassi VB/l-70 Superfund Site

H ĴMJI Phase III Rapid IV, 8A
^ "̂̂ "̂  Denver, Colorado Task Order # 0001
US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Ciose-Out
Total Indirect Costs:

Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Misc Open Tasks (11)
Fuel/Oil Misc Field Supplies

Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date

$ 2,559.24
$ 139,602.65
$ 806,192.84
$ 372,015.76
$ 29,383.97
$ 24,218.97
$ 1,373,973.43

$ 431.80
$ 139,630.36
$ 786,251.72
$ 362,425.60
$ 4,437.15
$

$ 1,293,176.63

Remaining^

Weekly Budget Summary #77

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 12/2/2005
Start Date: 16-Jun-04
Completion: 12/15/2005 Field Ops 2005 Season (Revised)

Page 5 of 5

Dly Bum Rate
4 Week Avg Duration Est to Compl Variance

$ 2,127.44
$ (27.71)
$ 19,941.12
$ 9,590.16
$ 24,946.82
$ 24,218.97
$ 80,796.80

$
$ 213.62
$ 1,377.10
$ 350.39
$ 28.83
$
$ 1,969.94

LS
13
13
13
13
LS

$
$ 2,777.08
$ 17,902.35
$ 4,555.09
$ 24,946.82
$ 24,218.97
$ 74,400.31

$ 2,127.44
$ (2,804.79)
$ 2,038.77
$ 5,035.07

$
$
$ 6,396.49

$ 16,886.45
$ 33,318.79
$ 172,126.35
$ 111,607.39
$ 4,772,112.20
$ 127,545.73

$ 17,627.28
$ 23,283.27
$ 163,253.37
$ 124,174.35
$ 4,045,437.98
$ 136,730.63

$ (740.83)
$ 10,035.52
$ 8,872.98
$ (12,566.96)
$ 726,674.22
$ (9,184.90)

$
$
$ 216.23
$ 112.12
$ 4,251.95
$ 200.51

LS
LS
13
13
13
13

$ 3,500.00
$ 7,500.00
$ 2,810.95
$ 1,457.54
$ 55,275.37
$ 2,606.60

$ (4,240.83)
$ 2,535.52
$ 6,062.03
$ (14,024.50)
$ 671,398.85
$ (11,791.50)

$ 81,082.43 $ 65,515.87 $ 15,566.56 $ 1.96 13 $ 25.44 $ 15,541.12

$ 49,275.00
$ 21,000.00
$ 240,863.44
$ 352,447.30

$ 27,421.51
$ 7,957.28
$ 142,842.75
$ 90,178.90

$ 21,853.49
$ 13,042.72
$ 98,020.69
$ 262,268.40

$ 1.37
$ 12.16
$ 299.17
$ 340.01

LS
13
LS
LS

$ 21,853.49
$ 158.03
$ 39,000.00
$ 262,268.40

$
$ 12,884.69
$ 59,020.69
$

$ 29,090.97
$ 117,544.31
$ 6,124,900.36
$ 477,678.61
$ 7,976,552.40

$ 11,649.08
$ 13,564.41
$ 4,869,636.68
$ 477,678.61
$ 6,640,491.92

$ 17,441.89
$ 103,979.90
$1,255,263.68
$ (0.00)
$1,336,060.48

$ 187.90
$ 199.02
$ 5,822.39

$ 7,792.33

LS
LS

$ 17,441.89
$ 103,979.90
$ 517,877.60
$ (O.OQ1
$ 592,277.92

$
$

$ 737,386.08
$
$ 743,782.56
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Project Variance Report

VB -1/70 Phase m

Friday, December 02, 2005

WBS

001
003
004
005
006
007
008
009
010
011
012
013
014
01S
016
017
018
019
010
021
022
023
024
02S
026
027
028
029
030
100
031
032

D«*«rlptl»n

instruction Work Plans
uoblllzatlon/Crew Rotation
Site Administration and Indlrects
.odglng & Par Diem
Home Office Support
=lnal Report
"reject Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Imoacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden S Flower Bed
Rock, Mulch, « Mlsc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comuntv Air Monitoring
Fuel. Oil. Mlsc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
LBP Abatement
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work

OTY

1.00
5.00

4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8,400.00

24.800.00
534,750.00

155.00
155.00
165.00

534,750.00
155.00

1.00
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
1.00
1.00
1.00

1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
EACH
EACH

SF
EACH

LS
MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS

Oil final

$ 5.859.72
t 56,926.90
$ 217,389.74
% 181.719.63
S 16,647.43
$ 6.428.74
$ 7,715.00
S 7.124.26
S 59.901.73
I 285,069.22
$ 219,756.20
$ 10.320.38
^ 473,788.10
S 187.376.40
S 11,710.80
$ 82,562.70
$ 101,750.90
$ 59.901.70
$ 9.152.30
$ 3.339.70
$ 64.946.60
$ 1.261.00
$ 306.930.60
S 143.122.20
$ 352,447.30
$
$ 1.00
$ 1.00
$ 1.00
$ 183,020.00

$0.00
$

C*nre>it ••«(•*

$ 2.559.24
$ 139.602.25
$ £06,192.84
S 372.015.76
$ 29.383.97
$ 9,825.34
$ 14.393.63
$ 16.886.45
$ 172.126.35
$ 1.064.876.00
t 520,539.16
$ 30,667.88
$ 1,674,415.30
$ 704,704.23
$ 61,753.18
$ 239,357.31
$ 33.318.79
% 111.607.39
$ 9,152.30
$ 45.811.72
$ 127.545.73
$ 8.960.01
$ 1.00
$ 261.863.44
S 352,447.30
$ 211,875.11
S 81.082.43
$ 1.00
$ 27,375.00
$ 466.942.91

$1.00
S 1.00

C*«tT»Dlt«

* 431.80
$ 139.630.34
* 786.251.72
$ 362.425.29
I 4.437.15
$

*$ 17.627.28
$ 163.253.25
$ 835.904.12
» 550,759.20
$ 26.372.09
* 1.652.307.51
* 521,001.60
$ 57.789.49
$ 226.097.69
$ 23.283.26
$ 124.174.25
$
$ 44.407.08
$ 136.730.56
$ 3.639.67 _,

S
$ 142.842.75
$ 90.176.71
S 127,159.47
$ 7.957.24
S 65.515.84
$ 27.421.48
$ 477.678.61

$11.649.13
$ 13.564.27

% C«np'*t*

16.9%
100.0%
97.5%
97.4%
15.1%
0.0%
0.0%

100.0%
94.8%
78.5%
100.0%
86.0%
88.2%
73.9%
93.6%
94.5%
69.9%
100.0%
0.0%
96.9%
100.0%

40.6%
0.0%

54.6%
25.6%
60.0%

9.8%

100.0%
100.0%
100.0%
100.0%
100.0%

Cm-cat Unit
Prtco

$ 2.555.04
S 27.926.07
$ 201.603.00
S 93.024.97
$ 7.346.27
$ 9.825.34
$ 14.393.63
$ 1.101.71
$ 1.111.02
$ 1.99
S 65.57
$ 1.24
$ 3.50
$ 4.548.44
$ 398.33
I 1.543.59
S 0.06
$ 801.12
$ 9.152.30
$ 11.456.93
S 1.424.28
$ 6.964.71
$
$ 582.44
$ 3.522.61
S 211.932.45
S 811.96
$ 65.515.84
* 27.421.48
$ 477.678.61

$11.649.13
$ 13,564.27

E*tla«**d C«it

To Conpl«t«

$ 2.123.24
$
$ 20.160.30
$ 9.674.60
$ 24.947.93
$ 9.825.34
$ 14.393.63
$
$ 8.954.82
$ 228.792.79
$
$ 4.305.26

220.851.75
184.007.14

3,951.43
13.159.11
9.657.59

-
$ 9.152.30
$ 1.420.66
$
$ 5.325.04
$
$ 119.254.59
$ 262.082.18
$ 84,772.98
$ 73.238.79
$
4

* $0.00
$

Total C»«t At

CmpUtlaa

$ 2,555.04
$ 139.630.34
$ 806.412.02
$ 372.099.89
$ 29.385.08
$ 9.825.34
» 14,393.63
$ 17.627.28
$ 172.208.08
$ 1.064.696.91
$ 550.759.20
5 30,677.37
$ 1.873.159.26
$ 705.008.74
$ 61,740.92
$ 239.256.79
$ 32.940.84
$ 124,174.25
$ 9.152.30
$ 45.827.74
$ 136.730.56
$ 8,964.71
$
$ 262.097.34
$ 352.260.90
$ 211,932.45
$ 81.196.03
$ 65.515.84
$ 27.421.48
$ 477.678.61

$11.649.13
$ 13.564.27

V«|MC«
(MB***™ • ««Mtm|

$ (4.20)
$ 28.09
$ 219.18
$ 84.13
$ 1.11
$
»
S 740.83
$ 81.73
$ (179.091
$ 30.220.04
$ 9.49
$ (1.256.04)
$ 304.51
$ (12.26)
$ (100.52)
$ (377.95)
$ 12.566.86
$
$ 16.02
$ 9,184.83

4.70
(1.00)

23390
(186.40)

57.34
113.60

65,514.84
46.48

$ 10.735.70
$11.648.13

$ 13.563.27

-0.2%
00%
0.0%
0.0%
0.0%
0.0%
0.0%
4.4%
0.0%
0.0%
5.8%
0.0%
-0.1%
0.0%
0.0%
0.0%
-1.1%
11.3%
0.0%
0.0%
7.2%
0.1%

-100.0%
0.1%
-0.1%
0.0%
01%

6551484.3%
0.2%
2.3%

1164813.0%
1356326.9%

Totals 1.00 LS $ 3,056,172.25 $ 7,797,284.02 $ 6,640,490.85 85.2% $ 1,209,927.90 $ 1,310,051.48 $ 7,950,542.34 $ 153,258.32 2.0%

lof 1



Project Cobts JTD Ey Type

VB - 1/70 Phase ni

Friday, December 02, 2005

Task-Desc

001 Const Work Plans

003 Mob/Crew Rotation

004 Site Admin/lndlrects

005 Lodging/Per Diem

008 Home Office

009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D

013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

023 ASARCO Support

025 Lead Assessment

028 LBP Abatement

027 Sprinkler System

028 LBP Site Coordinatio

029 ASARCO 1 00 ProperSe

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

100 Fee

Extended
$ 431.80

$ 139,830.34

S 786,251.72

$ 362.425.29

S 4,437.15

$ 17,627.28

$ 163,253.25

S 835,904.12

S 550,759.20

$ 26,372.09

$ 1,652,307.51

$ 521,001.60

% 57,789.49

$ 226,097.69

$ 23,283.26

$ 124,174.25

$ 44,407.08

S 136,730.56

$ 3,639.67

$ 142,842.75

$ 90,178.71

S 127,159.47

S 7,957.24

S 65,515.84

S 27,42148

S 11,649.13

S 13,564.27

S 477,67861

Labor

$ 431.80

$ 77,954.40

$ 563,248.23

$ 4,437.15

$ 14,728.37

$ 141,939.94

$ 648,728.93

$ 397.467.23

$

$ 1,002,820.59

S 124,950.79

$ 65,686.08

S 12.065.26

$ 121.563.58

S 0.00

$ 3,41809

S 0.00

$ 71,538.39

S 2,861.83

$ 7,799.56

$ 64,968.09

S

S 11,642.56

$ 10,381.64

Per Diem

5 101.64

$ 362,425.29

$

Equipment

$ 137,918.49

S 18,662.01

S 176,945.99

S 146.550.46

S 214,302.78

S 36,674.16

S 31,513.19

S 17,712.07

$ 37.92

$ 57.49

$ 8,181.86

$ (0.00)

$ 1,529.62

Materials

S 61,675.95

S 81,922.00

S 2,898.91

S 2,651.30

$ 10,229.21

$ 2,792.93

S 1,767.94

$ 435,184.14

$ 31,039.99

$ 57,789.49

S 128,715.83

$ 8,609.71

$ 2,610.69

$ 768.40

$ 136,662.64

$ 164.10

$ 10,248.23

$ 2,166.81

S

S 547.75

$ 147.77

$ 6.57

$ 76.21

Subcontracts

$ 3,065.17

S 3.948.57

$ 7,248.35

$ 328.336.66

S 116.03

$ 2,608.29

$ 25,906.61

$ 30.00

$ 142,842.75

S 122,130.84

S 27,273.71

Analytical

$ 17,355.79

$ 66.57

$

S 210.24

$ 157.68

S 1,576.80

Other Fee

$ 477,678.61

6.640,4^0.85 \ 3.343.S30.-ia $ 362.527.13 'S 7cjO.OS4.04 S 978.69655 S 663.506.97 i 19.337.03 5 •17,



Project Costs for Current Week by Type

VB -1/70 Phase III

Week Ending 12/2/2005

Ta»k-Desc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diam

010 Site Coord.

D11 Removal

012 T&D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

021 Community Air Mon.

022 FOG & Supplies

025 Lead Assessment

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

Extended

$ 2,052.07

$ 10.502.75

$ 2,398.05

$ 1.276.09

$ 11,707.65

$ 7,115.22

$ 9,932.20

$ 3.477.19

$ 146.73

$ 1,402.76

$ 709.06

$ 658.62

$ 2,411.16

$ 8,376.75

$ 38.36

$ 1,806.22

$ 419.45

Labor

$ 1,066.26

$ 8.127.98

$ 997.98

$ 9,513.60

$ 4,128.00

$ 8,297.70

$ 949.45

$

$ 709.06

$ 1,806.22

$ 419.45

Per Diem

$ 2,398.05

Equipment

$ 1558.80

$ 278.1 1

$ 2,194.05

$ 2,165.43

$ 1,604.14

$ 361 .35

$ 218.98

$ 269.90

Materials

$ 985.82

$ 769.39

$ 821.80

$ 30.35

$ 547.54

$ 146.73

$ 1,183.78

$ 2,411.16

$ 38.36

Subcontracts

$ 46.58

$ 1,618.85

$ 388.73

$ 8,376.75

Analytical Other Fee

Totals $ 64,430.32 £ 36.015.69 2.398.05 $ 8.650.75 6.93493 $ 10.430.90 S


